" FORM DPW-CIA 205

State Public Works Administratos

Dste.

STATE OF HAWAH
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF MARCH, 2011
Date: March 30, 2011
CONTRACTOR: STAN'S CONTRACTING, INC.
ADDRESS: 99-1280 WAIUA PLACE Contract No. 59213 [ \/]
City, State ZIP: AIEA, HI 96701 DAGS Job No. 61-10-0611
PROJECT TITLE: HILO STATE OFFICE BUILDING, INTERIOR RENOVATION, PHASE 1, HILO, HAWAIl
CONTRACT FOR INSPECTION BRANCH
[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 856,700.00  |DUE MONTHLY:
[ ] PROJECT SCHEDULE - INITIAL & ONGOING
[ 1 DAILY REPORTS { ] PAYROLL AFFIDAVITS
hMQN THLY ESTIMATE CHECKLIST
CHANGE ORDERS { ) CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total $ 37,204.00 [ ] ALL SIGNATURES
Adjusted Contract Amount $ 893,904.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 856,700.00 100.00% $  37,204.00 $ 893,904.00
Retained REDUCED| 1} $ 42,835.00 $ 1,860.00 $ 44,695.00
Amount Subject to Payment $ 813,865.00 $  35344.00 $ 849,209.00
Payments to Date $ 813,865.00 $ 22,151.00 $ 836,016.00
Payments Now Due $ - $ 13,193.00 $ 13,193.00
Payment No. FINAL[ ] 9
Remarks:
1. Computed and Checked by
2. |certify that the above bill is correct, just, that payment has not been received, and all payrofl
affidavits have been submitted, ere current, or proper deductive exclusions have been made to
P . b 4.& 4{_‘_ I’ this request.
3. Recol Project or Engineer Dater
STAN'S CONTRACTING, INC.
M fo Name of Contractor
4 §Recomended: chitect g/bg
r~
AL A/ —  5/y
5 / CHf Enginser Dnte: y signature / Title: M Date
The Pupic Admi t certifies that change orders have been d and the work performed. b
- ?,74/ APR - 8 2011
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_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: MARCH, 2011

CONTRACTOR: STAN'S CONTRACTING, INC. Contract No.: 59213
PROJECT TITLE: HILO STATE OFFICE BUILDING, INTERIOR RENOVATIO' DAGS Job No.: 61-10-0611
Q
% CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE]% CMPL| %] RETAINED
STAN'S CONTRACTING, INC{General Contractor BC-3637 $88,300 $88,300] 100.00% 5% $4,415]A
SUB
CONTRACT]
LICENSE BASIC SUB-CONTRACT] COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL] %| RETAINED
UNITEK INSULATION ASBESTOS/LEAD PT. C-11851 $71,900 $71,900] 100.00% 5% $3,595
WAIPAHU WELDING STRUCTURAL STEEL C-13171 $204,000 $204,000] 100.00% 5% $10,200
DA BUILDERS GYP. BD/ACOUS CLG C23724 $50,000 $50,000/ 100.00% 5% $2,500
HI MINI BLIND RESILIENT FLOORING  |C-12074 $19,600 $19,600| 100.00% 5% $980
A & J PAINTING PAINTING C-27590 $47,000 $47,000| 100.00% 5% $2,350
AIRCOND HAWAII AC & VENTILATION C-09786 $102,600 $102,600{ 100.00% 5% $5,130
A-1 A-LECTRICIAN ELECTRICAL C-941 $273,300 $273,300{ 100.00% 5% $13,665
#DIV/0! 5% $0
#DIV/0O! 5% $0
#DIV/0! 5% $0
#DIV/OI 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
Total Retained from Subs $856,700 $856,700 $38,420|B

[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $42,835|

| certify that the above retentions are correct for this request.

Checked/Verified by:

STAN'S CONTRACTING, INC.

Name of Contractor

By Signature z ' Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

a.x.

Initial - Project Inspector or Engineer

3/30/2011
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CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: MARCH, 2011

CONTRACTOR: STAN'S CONTRACTING, INC. Contract No.: 59213
PROJECT TITLE: HILO STATE OFFICE BUILDING, INTERIOR RENOVATI DAGS Job No.: 61-10-0611
a] CHANGE;
% ORDER|
Q LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
DJ PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEI% CMF“LI %| RETAINED
STAN'S CONTRACTING, INC]General Contractor BC-3637 $11,420 $11,420] 100.00% 5% $571|A
RREmamamsEREEEESESEiERNEASNSEEE PEmEREamEESEEREEEEEBEEEES BESMESEEEEEEEEEEEEE) EeNSSSlSRANEEEERAREES
CHANGE|
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. RETN AMOUNT]
| SUBCONTRACTOR TRADE NO. AMOUNT} TO DATEI% CMPIEI %| RETAINED
UNITEK INSULATION ASBESTOS C-11851 $18,632 $18,632| 100.00% 5% $931
A-1 A-LECTRICIAN ELECTRICAL C-941 $7,152 $7.152] 100.00% 5% $358
#DIV/0! 5% $0
#DIV/0I 5% $0
#DIV/O! 5% $0
#DIV/0I 5% $0
#DIV/0| 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0l 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0t 5% $0
#DIV/O! 5% $0
#DIV/OI 5% $0
Total Retained from Subs $37,204 $1,289(B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |

$1,860]

| certify that the above retentions are correct for this request.

Checked/Verified by:

STAN'S CONTRACTING, INC.

Name of Contractor a. T.
' Initial - Project Inspector or Engineer
3/30/2011
By §ignature U Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

\ p‘-\h\\/
DIVISION OF PUBLIC w_ORKS L L.E PJL EBL{.\ c WORKS
Monthly Payment Slip 1y, O
A 812
PAYMENT NO.: 9 PROJECT TITLE: HILO STATE OFFICE BUILDING -Zﬁﬁeﬁ?&a RENOVATION, PHASE
1
BILLING MONTH: March-11 DAGS JOB NO.: 6 1-10-0611 CONTRACT NO.: 59213

CONTRACTOR: STAN'S CONTRACTING INC.

VENDOR CODE: 2932600

Original Contract Payment Suffix: 1

Suffix Eund Symbol Amount Earned Retainage Amount Due
o1 B08-448M $0.00 $0.00 $0.00

Totals:

Change Order Payment Suffix: 2

Suffix Eund Symbol Amount Earned Retainage Amount Due
02 BO7-477M $13,888.00 $695.00 $13,193.00
Totals: $13,888.00 $695.00 $13,193.00
Grand Total: $13,888.00 $695.00 $13,193.00

e S

(This Section for Administrative Services Office Use Only)

Vendor Code 2932600

Cost Code 3A1

Voucher No. 040—'%” %‘(
Verified By rb’ 4‘ ‘4 \ \



